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l. | ssue Description

DOE/RL-96-0006, Top-Level Radiological, Nuclear, and Process Safety Standards and
Principles for TWRS Privatization Contractors, Section 4.1.3, “ Authorization Basis,”
requires that the authorization basis be maintained current. RL/REG-97-13, Regulatory
Unit Position on Contractor Initiated Changes to the Authorization Basis, Section 3.2,
specifies that changes to facility design will either be consistent with the existing
authorization basis or that the authorization basis will be revised before the proposed
changes are implemented. In related parts, the Contractor’s Integrated Safety
Management Plan (ISMP), Section 3.3.2, “Control of the Authorization Basis,” and
Section 5.3, “ Configuration Management,” specify that before any given change is
implemented, the impact of the proposed change on the authorization basis will be
determined and the necessary changes to the authorization basis will be made.

Contrary to the above, during the week of October 4-8, 1999, RU inspectors found that
the Contractor had not established or implemented a process that would ensure that the
authorization basis was maintained current with respect to the facility design.

. Sequence of Events
The following are the key events that resulted in the issuance of CAN-2000-01.

August 1998 Facility design phase (Part B-1 of TWRS-P project)
commenced under an approved ISMP and Quality
Assurance Program and Implementation Plan (QAPIP) (the
QAPIP describes the Contractor’ s implementation of 10
CFR 830.120, “Quality Assurance,” requirements).

October 4-8, 1999 RU conducted an inspection of the Contractor’s
authorization maintenance process.

October 8, 1999 RU informed the Contractor of the issue described in
Section | and RU intent to establish Inspection Finding IR-
99-007-01-FIN.

November 23-24, 1999 RU conducted a follow-up inspection to clarify Contractor

documentation discrepancies noted in October 4-8

inspection.
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December 13, 1999 Inspection Report 1R-99-007 was issued documenting
October 4-8 and November 23-24 inspections and Finding
IR-99-007-01-FIN.

January 25, 2000 Contractor responded to IR-99-007 and described
corrective actions related to Finding IR-99-007-01-FIN.

January 27, 2000 Meeting held with Contractor to discuss authorization basis
mai ntenance issues.

February 10, 2000 RU informed the Contractor of RU determination that
corrective actions associated with |R-99-007 were not
adequate or timely. RU requested revised corrective
actions and 10 CFR 820 reportability determination.

February 24, 2000 Contractor submitted revised corrective actions to address
IR-99-007 Findings. Revised response indicates that
conditions described in IR-99-007 were reportable under 10
CFR 820.

March 1, 2000 Corrective action meeting held to discuss IR-99-007 and
Contractor’ s revised corrective actions.

March 14, 2000 Regulatory Official decision to issue CAN.

[11. Reason for Corrective Action Notice

The condition described in Section | existed throughout Part B-1 of the TWRS-P project
and was not identified by the Contractor. Following identification of the condition, the
Contractor’ s corrective actions to correct the problem were not adequate or timely.

V. Related DOE Nuclear Safety Requirements

10 CFR 830.120(c)(2)(i), “Work Processes,” states that work shall be performed to
established technical standards and administrative controls.

Contrary to the above, the Contractor has not implemented an authorization basis
management process as specified in requirements and commitments described in Section
| while performing facility design activities.

The RU has determined that this noncompliance with DOE nuclear safety requirements is
areportable programmatic issue for the reasons described in Section I11. The RU
acknowledges BNFL also has determined this noncompliance is reportable and plans to
report the noncompliance on March 14, 2000.
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V. Corrective Action Plan (CAP) Request

In accordance with RL/REG-98-06, Corrective Action Program Description, BNFL is
requested to submit a CAP to address the issue described in Section . The following
describes the scope and content of an acceptable CAP.

A. Scope and Objective of the CAP

The CAP should describe the actions formulated by BNFL that will result in:
(2) bringing the authorization basis current with respect to the TWRS-P facility design,
and (2) the implementation of an effective authorization basis mai ntenance process.

B. Elements and L evel-of-Detalil

The Contractor is responsible for establishing the milestones and specific actions that will
result in achieving the objectives of the CAP. The following information is provided to
describe certain information that should be included in an acceptable CAP.

(1)  Significant CAP Milestones

The corrective action milestones currently described in the corrective actions for
Finding IR-99-007-01-FIN in BNFL Letter 011525, dated February 24, 2000, are
acceptable.

2 Information and Specific Corrective Actions - Bringing the authorization basis
current

The CAP should identify the design documents under configuration control that
constitute the facility design and which will be consistent with the authorization
basis.

The CAP should identify the specific actions that will be taken to bring the
authorization basis current and the planned compl etion dates for each action. The
level-of-detail presented at the March 1, 2000, corrective action meeting to
address this milestone would be appropriate.

3 Information and Specific Corrective Actions - Implement an Effective
Authorization Basis Maintenance Process

The CAP should identify the specific procedures and training programs that will
be devel oped.

The CAP should identify the specific actions that will be taken to implement an
effective authorization basis maintenance process and the planned completion
dates for each action. Specific corrective actions identified should include (but
are not necessarily limited to): process procedure development and approval,
changes to the ISMP and other elements of the authorization basis to implement
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the new process, training program development and approval, and conduct of
training.

4 Specific Corrective Actions — Contractor Verification of Corrective Action
Effectiveness

The CAP should identify the specific actions that will be taken to assess the
effectiveness of the corrective actions taken to correct the conditions identified by
IR-99-007-01-FIN. Specific corrective actions identified should include (but are
not necessarily limited to): development and approval of detailed assessment
plan(s), period for conducting the assessment, and assessment documentation
development and approval.

The CAP should identify when final Contractor assessment documentation will be
available to the RU for inspection.

E CAP Submittal Date

The CAP shall be submitted no later than April 14, 2000.



